



## Go Live postponed to Monday 7 December

EDX London, Oslo Børs and LCH.Clearnet announce that the go-live onto SOLA® and new clearing technology has been postponed to Monday 7 December.

Despite testing having progressed well, it is felt an additional week is required to complete the process fully. We apologise for the inconvenience this very late change will cause customers.

The revised timetable is now as follows:

**Saturday 28 November** - No planned activities

**Tuesday 1 December** – Oslo Børs SOLA go-live guide re-issued with an updated go-live weekend schedule

**Saturday 5 December** - Go-live weekend activities and migration onto production systems

**Monday 7 December** - EDX London, Oslo Børs and LCH.Clearnet Go-live

The testing environment will continue to remain open during this time. If you have any questions please contact Oslo Børs – please see contact details below.

We would like to thank all involved again for your efforts and continued commitment to our markets.

Best regards

Oslo Børs

### **Jesper von Zweigbergk**

Senior vice president

Tel: +47 22 34 19 50

Email: [jvz@oslobors.no](mailto:jvz@oslobors.no)

### **Preben Danielsen**

Head of Broker Services Derivatives

Tel: +47 22 34 17 86

Email: [preben.danielsen@oslobors.no](mailto:preben.danielsen@oslobors.no)

### **Sara Lillefloth**

Senior Business Development Derivatives

Tel: +47 22 34 17 47

Email: [sara.lillefloth@oslobors.no](mailto:sara.lillefloth@oslobors.no)